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Bases for IAA and 1BB have been poured.

Forming to pour sever tile base up to 1BB today.

Kelly has taken tracks SB, 8C, 8D, 8E and 8F out of service on the north
side of 5th Street.

Soldier piling started on second 300 feet south of ACL Department set
at grade temporarily.

Work proceeding to get 9' culvert in during ACL turnaround. Tracks 8E
and 8F have to be back in service on December 12, 1984.
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